

Isleworth & Brentford Area Forum – Action Plan 2015-2018

SUMMARY

This document sets out the priorities of the Isleworth & Brentford Area Forum until May 2018. It will be held as a standing item on the agenda of the forum and bi-monthly monitoring will be provided by officers as required to show that progress on delivering these improvements is being made.

The plan has two sections:

- 1) 'Priority projects' that have been chosen by ward councillors, who will become the project champion
- 2) A shortlist of five proposals for improvement that span the area

Please note the 'Traffic' page on the council's website provides a detailed list of traffic and transport schemes currently being progressed by the service, broken down by Area Forum.

SECTION 1: OUR 10 PRIORITY PROJECTS

ID	Councillor champion	Lead Officer	Project Title	Detail	Anticipated Project Timeline
PP1	Ed Mayne	Mark Frost	Church Street/North Street Traffic Management/ Environmental Improvements	Two stage process to consider improvements to Church Street and North street. Phase 1 will investigate the impact of preventing through traffic using Church Street and/or one way working of North Street. Phase 2 would either develop detailed designs for a road closure scheme or, if no support exists for this proposal explore alternative traffic calming options	Trial closure of church street commenced 07/12/2015 Interim monitoring report provided September 2016. Final report March 2017. Scheme completed.
PP2	Melvin Collins	Stefania Horne	Gunnersbury Park Regeneration	Regular updates on the regeneration of Gunnersbury Park	Presentation to Area Forum at least annually, indicative next presentation October 2017.
PP3	Tony Louki & Katherine Dunne	Mark Frost	London Road Interest Group	Development of informal business improvement district style partnership for London Road as a way of improving the amenity of the area and encouraging economic growth. Original focus on Osterley & Spring Grove and Syon Wards, however there is potential for extension if the model works.	Indicative project plan – Ideas for priority projects under a variety of themes submitted from community members being collated by Traffic & Transport. Priority projects to be identified and progressed Spring/Summer 2016. Update July 2017: Delays to some works as a consequence of staff redundancies and the re-tendering of the South Western Mainline franchise. Continuing progress made on improving access to Isleworth Station, with works to commence on

ID	Councillor champion	Lead Officer	Project Title	Detail	Anticipated Project Timeline
					improving access from Crawford Close and Sidmouth Avenue planned prior to end 17/18.
PP4	Peter Carey	Mark Frost/ Kay Duffy	Improved community engagement for the Area Forum	Host an annual meeting of the forum in a different locale, and promote this to encourage further participation.	<p>Meeting held at Spring Grove House, October 2015. Further scoping on hosting the forum in different locations for 2016 to follow.</p> <p>As discussed at June 2017 meeting a programme of visits to alternative venues is planned through to end 17/18 municipal year.</p>
PP5	Sheila O'Reilly	Martin Clack, Hounslow Highways	Improved street cleanliness in Osterley	Street cleanliness improvements in vicinity of Osterley Park and along Thornbury Road, including provision of two litter bins at the entrance of the park.	<p>Regular updates to the Area Forum, at least annually.</p> <p>Forum updated October 2015.</p> <p>Hounslow Highways invited for October 2017.</p>
PP6	Linda Green	Mark Frost	Duke of Northumberland River/Oak Lane/Weavers Close Improvement project	<p>Environmental improvements in the vicinity of the Duke of Northumberland River.</p> <p>Note: Partnership project with Central Hounslow Area Forum</p>	<p>Phase 1 works complete to eastern bank of the river.</p> <p>Consultation to commence on possible improvements to the western bank to commence in Spring 2016.</p> <p>Further scoping underway for additional environmental improvements for eastern bank.</p> <p>Public meeting arranged for 29 November 2016. Reported to area forum in May 2017. Further update in 2017 (October).</p>

ID	Councillor champion	Lead Officer	Project Title	Detail	Anticipated Project Timeline
PP7	Sue Sampson	Stefania Horne	Masterplanning of Redlees Park	A new masterplan of the park. To include investigation of provision for reducing commuter parking in the car park.	For consideration by forum 2015/16 (currently out to consultation until March 2016). Update required in 2017 (October).
PP8	Steve Curran	Mark Frost	St John's Road Improvements	Package of measures for improvements along St John's Road	Consultation finished, report to Area Forum in March 2015. Detailed design followed by statutory consultation spring/summer 2015. Further detailed design Autumn/winter 2015/16. Build 2016/17. March 2016 – currently onsite. Complete: Snagging.
PP9	Myra Savin	Mark Frost /TfL	Improvements for pedestrians and cyclists along and across the Great West Road.	Campaigning for improvements along the Great West Road to include junction of Ealing Road/ Windmill Road and Boston Manor Road	TfL to present an update on current proposals and work committed to date in July 2015. Consultation on some improvements on Windmill and Clayponds Land junction currently live (Jan 2016). Works scoped for 2017. Update planned for October.
PP10	Theo Dennison	Mark Frost/TfL	Gilette Corner Improvements	Improvements to cycle and pedestrian safety at Gilette Corner.	Scoping undertaken in 2015/16. Update from TfL April/May 2016. Presentation from TfL in 2017

SECTION 2: AREA FORUM WIDE PROJECTS

ID	Project Title	Detail	Anticipated Project Timeline
WP1	Overnight Lorry Ban	To impose restrictions preventing goods vehicles of 5 tonne or above parking overnight in residential roads in the borough	Implemented.
WP2	Prevention of parking near junctions	To provide protection against parking vehicles in and around junctions through provision of double yellow lines.	Working towards completion by 2018.
WP3	Footway parking	Implementation of footway parking on the approved roads in the area forum area	Working towards completion by 2018
WP4	School 20mph zones	Implementation of 20mph zones across the area forum area in vicinity of schools	Working towards completion by 2018 for all school areas, all prescribed roads by 2020.
WP5	Flytipping hotspots	Regular updates on flytipping hotspots in the area to include: Thornbury Road A4 – Jersey Road St Johns Road - Rail Bridge	Update to be provided on enforcement activity to provided to area forum regularly, at least annually. Provided November 2016. Hounslow Highways to present at October 2017 Forum